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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended June 30, 2015. 

 

General Assumptions: 
- This FCP is the quarterly update for June 30, 2015 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 

- In accordance with the Authority’s contingency management plan, $261.2m has been moved to construction 

package 2-3. 

- The San Francisco to San Jose and San Jose to Merced environmental sections are currently under 

consideration for amendment or re-procurement. 

- Contracts for the Palmdale to Burbank and Burbank to Anaheim environmental sections have been procured 

and executed. Fiscal year budgets are being developed. 
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From 8/17/2010 Total Estimated

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,290,773            51,531,643      39,465,078      30,638,774      28,531,963         28,210,345         9,184,566           5,376,215           -                  -                244,229,358              190,481,554        53,747,804        -                         244,229,358       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603      9,462,239        6,692,902        4,606,626           5,983,885           2,073,224           950,000              -                  -                52,287,187                52,287,187          -                    -                         52,287,187         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179        3,921,771        2,164,819        3,539,322           3,042,776           1,406,869           200,000              -                  -                23,557,680                23,557,680          -                    -                         23,557,680         

Task 1.3 Alternatives Analysis 1,501,987              836,222           1,239,815        2,621,311        4,794,257           50,000                -                      -                      -                  -                11,043,592                11,043,592          -                    -                         11,043,592         

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143      6,955,080        3,013,590        6,172,115           2,755,445           735,000              -                      -                  -                56,434,324                56,434,324          -                    -                         56,434,324         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300        4,576,920        3,039,004        413,406              6,661,940           1,228,818           -                      -                  -                28,074,326                28,074,326          -                    -                         28,074,326         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521        5,691,406        4,564,133        1,197,712           5,252,824           400,000              -                      -                  -                19,084,446                19,084,446          -                    -                         19,084,446         

Task 1.7 Program Management 8,163,392              9,584,676        7,617,847        8,543,015        7,808,527           4,463,476           3,340,656           4,226,215           -                  -                53,747,804                -                      53,747,804        -                         53,747,804         

Task 2 PE 15% and 30% Design 67,962,916            51,020,315      34,492,128      24,642,965      19,835,084         7,756,397           4,601,865           4,065,316           -                  -                214,376,987              136,384,529        77,992,458        -                         214,376,987       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615      24,899,586      17,375,799      14,194,277         2,392,921           261,210              -                      -                  -                136,384,529              136,384,529        -                    -                         136,384,529       

Task 2.2 Program Management 6,213,724              7,263,650        9,592,542        7,267,166        5,640,807           5,363,476           4,340,656           4,065,316           -                  -                49,747,336                -                      49,747,336        -                         49,747,336         

Task 2.3 PMT Engineering 14,949,071            13,296,051      -                  -                  -                      -                      -                      -                      -                  -                28,245,122                -                      28,245,122        -                         28,245,122         

Task 3 Other Related Work 11,123,576            23,062,760      8,859,651        7,902,906        10,218,952         51,578,797         51,701,491         150,000              -                  -                164,598,132              13,248,981          14,709,502        136,639,649           164,598,132       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814           480,260           239,024           401,174              364,371              90,000                -                      -                  -                2,957,137                  2,957,137            -                    -                         2,957,137           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227        961                  -                  125,395              816,423              51,000                -                      -                  -                10,291,845                10,291,845          -                    -                         10,291,845         

Task 3.3 PMT ROW Work 296,574                 428,622           -                  -                  -                      -                      -                      -                      -                  -                725,196                     -                      725,196             -                         725,196              

Task 3.4 Ridership Forecasting 3,237,742              4,355,299        -                  -                  -                      -                      -                      -                      -                  -                7,593,041                  -                      7,593,041          -                         7,593,041           

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186        -                  -                  -                      -                      -                      -                      -                  -                6,391,265                  -                      6,391,265          -                         6,391,265           

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      6,400,000           4,450,000           150,000              -                  -                11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      40,000,000         40,000,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies for Environmental Review 3,692,849              5,103,612        8,378,429        7,663,882        9,692,383           3,998,003           7,110,491           -                      -                  -                45,639,649                -                      -                    45,639,649             45,639,649         

Task 4 Project Administration (SWCAP) 659,950                 -                  -                  17,920             -                      117,652              -                      -                      -                  -                795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,037,215          125,614,718    82,816,857      63,202,565      58,586,000         87,663,191         65,487,923         9,591,531           -                  -                624,000,000              340,115,065        146,449,764      137,435,171           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total

Task 1 Environmental Review 7,364,960              2,728,386        1,105,301        908,322           780,853              5,005,930           3,627,976           422,621              -                  -                21,944,349                16,569,568          5,374,780          -                         21,944,349         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426           134,829           7,986               -                      1,715,356           1,123,224           -                      -                  -                6,140,174                  6,140,174            -                    -                         6,140,174           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431           157,400           3,589               -                      901,936              906,869              -                      -                  -                3,402,981                  3,402,981            -                    -                         3,402,981           

Task 1.3 Alternatives Analysis 263,815                 -                  -                  -                  -                      -                      -                      -                      -                  -                263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062           51,287             42,446             -                      1,410,000           735,000              -                      -                  -                5,305,706                  5,305,706            -                    -                         5,305,706           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                  -                  -                  -                      440,291              478,818              -                      -                  -                1,314,892                  1,314,892            -                    -                         1,314,892           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                      92,000                50,000                -                      -                  -                142,000                     142,000               -                    -                         142,000              

Task 1.7 Program Management 816,339                 958,468           761,785           854,302           780,853              446,348              334,066              422,621              -                  -                5,374,780                  -                      5,374,780          -                         5,374,780           

Task 2 PE 15% and 30% Design 12,839,892            3,644,554        969,677           726,717           564,081              844,348              695,275              406,532              -                  -                20,691,075                12,891,829          7,799,246          -                         20,691,075         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584        10,423             -                  -                      308,000              261,210              -                      -                  -                12,891,829                12,891,829          -                    -                         12,891,829         

Task 2.2 Program Management 621,372                 726,365           959,254           726,717           564,081              536,348              434,066              406,532              -                  -                4,974,734                  -                      4,974,734          -                         4,974,734           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,558,753              1,238,450        63,939             86,420             3,517,835           1,292,542           4,719,741           -                      -                  -                12,477,680                680,713               1,470,950          10,326,016             12,477,680         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                  -                  -                  -                      75,000                75,000                -                      -                  -                554,192                     554,192               -                    -                         554,192              

Task 3.2 Regional Consultant ROW Work 1,522                     -                  -                  -                  -                      74,000                51,000                -                      -                  -                126,522                     126,522               -                    -                         126,522              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 704,201                 216,339           63,939             86,420             3,517,835           1,143,542           4,593,741           -                      -                  -                10,326,016                -                      -                    10,326,016             10,326,016         

Task 4 Project Administration (SWCAP) 33,541                   -                  -                  896                  -                      2,353                  -                      -                      -                  -                36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,797,146            7,611,390        2,138,917        1,722,355        4,862,768           7,145,172           9,042,992           829,153              -                  -                55,149,893                30,142,111          14,644,976        10,362,806             55,149,893         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,318,503              8,264,014        6,679,641        4,198,886        5,213,552           3,942,695           5,556,590           4,953,593           -                  -                47,127,474                32,855,910          14,271,563        -                         47,127,474         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638        1,463,296        968,146           807,154              1,050,000           950,000              950,000              -                  -                10,480,905                10,480,905          -                    -                         10,480,905         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461           610,920           200,583           432,424              850,000              500,000              200,000              -                  -                4,384,130                  4,384,130            -                    -                         4,384,130           

Task 1.3 Alternatives Analysis 324,124                 22,460             50,867             -                  (144)                    50,000                -                      -                      -                  -                447,307                     447,307               -                    -                         447,307              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504        2,467,457        951,113           2,078,969           -                      -                      -                      -                  -                13,479,764                13,479,764          -                    -                         13,479,764         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351           547,532           368,682           220,380              1,050,000           750,000              -                      -                  -                3,503,851                  3,503,851            -                    -                         3,503,851           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132             15,999             1,759               113,063              50,000                350,000              -                      -                  -                559,953                     559,953               -                    -                         559,953              

Task 1.7 Program Management 816,339                 958,468           1,523,569        1,708,603        1,561,705           892,695              3,006,590           3,803,593           -                  -                14,271,563                -                      14,271,563        -                         14,271,563         

Task 2 PE 15% and 30% Design 11,868,231            5,131,762        7,790,861        4,659,669        3,722,466           1,857,616           3,906,590           3,658,784           -                  -                42,595,980                25,285,558          17,310,422        -                         42,595,980         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792        5,872,353        3,206,236        2,594,305           784,921              -                      -                      -                  -                25,285,558                25,285,558          -                    -                         25,285,558         

Task 2.2 Program Management 621,372                 726,365           1,918,508        1,453,433        1,128,161           1,072,695           3,906,590           3,658,784           -                  -                14,485,910                -                      14,485,910        -                         14,485,910         

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,086,526              1,939,834        1,736,592        1,128,177        1,498,430           1,938,327           4,081,751           150,000              -                  -                13,559,636                307,341               1,470,950          11,781,345             13,559,636         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393           4,606               -                  -                      50,000                15,000                -                      -                  -                305,640                     305,640               -                    -                         305,640              

Task 3.2 Regional Consultant ROW Work 422                        70                    -                  -                  -                      1,210                  -                      -                      -                  -                1,701                         1,701                   -                    -                         1,701                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      700,000              1,550,000           150,000              -                  -                2,400,000                  -                      -                    2,400,000               2,400,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 635,624                 683,261           1,731,986        1,128,177        1,498,430           1,187,117           2,516,751           -                      -                  -                9,381,345                  -                      -                    9,381,345               9,381,345           

Task 4 Project Administration (SWCAP) 77,232                   -                  -                  4,480               -                      29,410                -                      -                      -                  -                111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,350,492            15,335,610      16,207,093      9,991,212        10,434,448         7,768,048           13,544,931         8,762,378           -                  -                103,394,211              58,448,810          33,052,935        11,892,467             103,394,211       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,343,968            12,374,763      6,897,018        5,036,475        330,065              -                      -                      -                      -                  -                35,982,289                29,929,186          6,053,103          -                         35,982,289         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052        1,174,151        806,743           51,840                -                      -                      -                      -                  -                4,137,450                  4,137,450            -                    -                         4,137,450           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072           333,453           70,727             -                      -                      -                      -                      -                  -                1,650,817                  1,650,817            -                    -                         1,650,817           

Task 1.3 Alternatives Analysis 41,733                   -                  -                  -                  -                      -                      -                      -                      -                  -                41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502        -                  -                  -                      -                      -                      -                      -                  -                10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682        -                  -                  -                      -                      -                      -                      -                  -                4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286           4,627,629        3,304,705        278,225              -                      -                      -                      -                  -                9,056,799                  9,056,799            -                    -                         9,056,799           

Task 1.7 Program Management 2,040,848              2,396,169        761,785           854,302           -                      -                      -                      -                      -                  -                6,053,103                  -                      6,053,103          -                         6,053,103           

Task 2 PE 15% and 30% Design 10,549,753            9,812,104        2,520,195        1,171,869        36,466                -                      -                      -                      -                  -                24,090,388                11,973,793          12,116,595        -                         24,090,388         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179        1,560,941        445,153           36,466                -                      -                      -                      -                  -                11,973,793                11,973,793          -                    -                         11,973,793         

Task 2.2 Program Management 1,553,431              1,815,912        959,254           726,717           -                      -                      -                      -                      -                  -                5,055,314                  -                      5,055,314          -                         5,055,314           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 1,791,891              7,267,530        1,042,068        290,823           -                      1,900,000           -                      -                      -                  -                12,292,312                3,825,408            3,677,376          4,789,529               12,292,312         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                  -                  -                  -                      -                      -                      -                      -                  -                78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372        -                  -                  -                      -                      -                      -                      -                  -                3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      1,900,000           -                      -                      -                  -                1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 580,757                 975,881           1,042,068        290,823           -                      -                      -                      -                      -                  -                2,889,529                  -                      -                    2,889,529               2,889,529           

Task 4 Project Administration (SWCAP) 116,099                 -                  -                  2,688               -                      17,650                -                      -                      -                  -                136,437                     -                      -                    136,437                  136,437              

Total Merced- Fresno 23,801,711            29,454,397      10,459,281      6,501,856        366,531              1,917,650           -                      -                      -                  -                72,501,426                45,728,386          21,847,074        4,925,966               72,501,426         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,951,478            14,453,679      9,728,991        8,090,890        1,218,063           -                      -                      -                      -                  -                45,443,101                39,770,890          5,672,211          -                         45,443,101         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205        3,324,563        2,716,612        531,127              -                      -                      -                      -                  -                13,318,483                13,318,483          -                    -                         13,318,483         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490        1,283,527        631,032           122,254              -                      -                      -                      -                  -                5,033,282                  5,033,282            -                    -                         5,033,282           

Task 1.3 Alternatives Analysis -                         -                  -                  -                  4,312                  -                      -                      -                      -                  -                4,312                         4,312                   -                    -                         4,312                  

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933        -                  -                  8,664                  -                      -                      -                      -                  -                4,728,420                  4,728,420            -                    -                         4,728,420           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779        3,705,227        2,641,129        116,461              -                      -                      -                      -                  -                12,874,139                12,874,139          -                    -                         12,874,139         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103           1,034,781        1,247,815        435,246              -                      -                      -                      -                  -                3,812,254                  3,812,254            -                    -                         3,812,254           

Task 1.7 Program Management 2,040,848              2,396,169        380,892           854,302           -                      -                      -                      -                      -                  -                5,672,211                  -                      5,672,211          -                         5,672,211           

Task 2 PE 15% and 30% Design 15,902,078            16,920,367      7,566,914        11,773,887      3,750,436           -                      -                      -                      -                  -                55,913,682                44,276,714          11,636,968        -                         55,913,682         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442      7,087,287        11,047,170      3,750,436           -                      -                      -                      -                  -                44,276,714                44,276,714          -                    -                         44,276,714         

Task 2.2 Program Management 1,553,431              1,815,912        479,627           726,717           -                      -                      -                      -                      -                  -                4,575,687                  -                      4,575,687          -                         4,575,687           

Task 2.3 PMT Engineering 3,737,268              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 4,133,335              7,629,814        2,782,937        1,463,985        -                      2,900,000           2,900,000           -                      -                  -                21,810,071                6,041,967            3,677,376          12,090,729             21,810,071         

Task 3.1 Regional Consultant Station Area Planning -                         321,157           215,985           94,713             -                      -                      -                      -                      -                  -                631,855                     631,855               -                    -                         631,855              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785        961                  -                  -                      -                      -                      -                      -                  -                5,410,111                  5,410,111            -                    -                         5,410,111           

Task 3.3 PMT ROW Work 74,144                   107,155           -                  -                  -                      -                      -                      -                      -                  -                181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      2,900,000           2,900,000           -                      -                  -                5,800,000                  -                      -                    5,800,000               5,800,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 895,872                 1,459,595        2,565,990        1,369,272        -                      -                      -                      -                      -                  -                6,290,729                  -                      -                    6,290,729               6,290,729           

Task 4 Project Administration (SWCAP) 202,403                 -                  -                  4,480               -                      11,766                -                      -                      -                  -                218,650                     -                      -                    218,650                  218,650              

Total Fresno - Bakersfield 32,189,295            39,003,859      20,078,843      21,333,241      4,968,499           2,911,766           2,900,000           -                      -                  -                123,385,503              90,089,571          20,986,554        12,309,378             123,385,503       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,679,979              5,402,800        5,953,688        4,886,674        9,325,816           8,544,704           -                      -                      -                  -                36,793,661                26,683,437          10,110,223        -                         36,793,661         

Task 1.1 Regional Consultant Project Management 256,628                 846,620           1,249,689        913,161           1,036,727           698,596              -                      -                      -                  -                5,001,422                  5,001,422            -                    -                         5,001,422           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641           379,984           233,422           717,749              301,012              -                      -                      -                  -                2,061,458                  2,061,458            -                    -                         2,061,458           

Task 1.3 Alternatives Analysis 238,257                 236,650           144,544           627,634           2,560,805           -                      -                      -                      -                  -                3,807,890                  3,807,890            -                    -                         3,807,890           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422        2,264,560        976,703           1,906,373           1,200,000           -                      -                      -                  -                10,648,162                10,648,162          -                    -                         10,648,162         

Task 1.5 Draft and Final EIR / EIS -                         -                  10,449             -                  -                      424,521              -                      -                      -                  -                434,970                     434,970               -                    -                         434,970              

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  371,177              4,358,358           -                      -                      -                  -                4,729,535                  4,729,535            -                    -                         4,729,535           

Task 1.7 Program Management 816,339                 958,468           1,904,462        2,135,754        2,732,984           1,562,217           -                      -                      -                  -                10,110,223                -                      10,110,223        -                         10,110,223         

Task 2 PE 15% and 30% Design 2,545,232              4,511,635        9,236,769        2,250,981        2,529,184           3,177,217           -                      -                      -                  -                24,251,019                12,012,343          12,238,675        -                         24,251,019         

Task 2.1 Regional Consultant PE 428,953                 2,455,665        6,838,634        434,190           554,902              1,300,000           -                      -                      -                  -                12,012,343                12,012,343          -                    -                         12,012,343         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,816,791        1,974,282           1,877,217           -                      -                      -                  -                9,414,163                  -                      9,414,163          -                         9,414,163           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 534,894                 1,466,576        1,371,338        2,354,078        1,754,636           440,393              -                      -                      -                  -                7,921,915                  8,258                   1,470,950          6,442,707               7,921,915           

Task 3.1 Regional Consultant Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                      8,258                  -                      -                      -                  -                8,258                         8,258                   -                    -                         8,258                  

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 86,054                   444,466           1,371,338        2,354,078        1,754,636           432,135              -                      -                      -                  -                6,442,707                  -                      -                    6,442,707               6,442,707           

Task 4 Project Administration (SWCAP) 63,369                   -                  -                  1,792               -                      22,354                -                      -                      -                  -                87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,823,474              11,381,011      16,561,796      9,493,525        13,609,637         12,184,667         -                      -                      -                  -                69,054,109                38,704,039          23,819,849        6,530,222               69,054,109         

FCP Expenditures and Forecast 
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,821,176              6,037,157        7,053,636        6,376,361        9,640,474           7,152,211           -                      -                      -                  -                42,081,016                33,011,543          9,069,473          -                         42,081,016         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901        1,679,340        821,107           1,738,969           1,615,104           -                      -                      -                  -                9,608,747                  9,608,747            -                    -                         9,608,747           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221           782,272           921,064           1,874,032           171,945              -                      -                      -                  -                4,681,851                  4,681,851            -                    -                         4,681,851           

Task 1.3 Alternatives Analysis 578,652                 458,204           571,183           1,901,065        1,449,131           -                      -                      -                      -                  -                4,958,235                  4,958,235            -                    -                         4,958,235           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750        1,998,160        995,329           2,159,220           60,703                -                      -                      -                  -                9,471,262                  9,471,262            -                    -                         9,471,262           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613             118,219           29,193             76,565                3,597,457           -                      -                      -                  -                3,923,490                  3,923,490            -                    -                         3,923,490           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                      367,959              -                      -                      -                  -                367,959                     367,959               -                    -                         367,959              

Task 1.7 Program Management 816,339                 958,468           1,904,462        1,708,603        2,342,558           1,339,043           -                      -                      -                  -                9,069,473                  -                      9,069,473          -                         9,069,473           

Task 2 PE 15% and 30% Design 9,528,276              7,242,195        5,540,659        2,640,641        8,815,369           1,609,043           -                      -                      -                  -                35,376,183                24,051,080          11,325,103        -                         35,376,183         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225        3,142,524        1,187,207        7,123,127           -                      -                      -                      -                  -                24,051,080                24,051,080          -                    -                         24,051,080         

Task 2.2 Program Management 621,372                 726,365           2,398,135        1,453,433        1,692,242           1,609,043           -                      -                      -                  -                8,500,591                  -                      8,500,591          -                         8,500,591           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 1,163,288              2,222,557        1,328,049        1,232,683        1,952,952           2,039,492           -                      -                      -                  -                9,939,021                  1,005,579            1,470,950          7,462,492               9,939,021           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178             45,210             8,804               206,388              247                     -                      -                      -                  -                507,537                     507,537               -                    -                         507,537              

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                      498,042              -                      -                      -                  -                498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      900,000              -                      -                      -                  -                900,000                     -                      -                    900,000                  900,000              

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies for Environmental Review 540,739                 1,127,269        1,282,838        1,223,878        1,746,565           641,203              -                      -                      -                  -                6,562,492                  -                      -                    6,562,492               6,562,492           

Task 4 Project Administration (SWCAP) 136,516                 -                  -                  1,792               -                      28,236                -                      -                      -                  -                166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,649,255            15,501,910      13,922,344      10,251,477      20,408,796         10,828,982         -                      -                      -                  -                87,562,764                58,068,202          21,865,526        7,629,036               87,562,764         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,810,709              2,270,845        2,046,803        1,141,165        2,023,140           3,564,806           -                      -                      -                  -                14,857,469                11,661,019          3,196,450          -                         14,857,469         

Task 1.1 Regional Consultant Project Management 699,091                 659,762           436,369           459,146           440,809              904,829              -                      -                      -                  -                3,600,007                  3,600,007            -                    -                         3,600,007           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863           374,215           104,403           392,864              817,883              -                      -                      -                  -                2,343,161                  2,343,161            -                    -                         2,343,161           

Task 1.3 Alternatives Analysis 55,406                   118,908           473,221           92,612             780,152              -                      -                      -                      -                  -                1,520,299                  1,520,299            -                    -                         1,520,299           

Task 1.4 EIR / EIS Analysis 1,628,945              242,970           173,616           47,999             18,888                84,742                -                      -                      -                  -                2,197,159                  2,197,159            -                    -                         2,197,159           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875               195,492           -                  -                      1,149,671           -                      -                      -                  -                1,584,447                  1,584,447            -                    -                         1,584,447           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                  12,997             9,854               -                      384,507              -                      -                      -                  -                415,945                     415,945               -                    -                         415,945              

Task 1.7 Program Management 816,339                 958,468           380,892           427,151           390,426              223,174              -                      -                      -                  -                3,196,450                  -                      3,196,450          -                         3,196,450           

Task 2 PE 15% and 30% Design 4,729,453              3,757,698        867,052           1,419,201        417,082              268,174              -                      -                      -                  -                11,458,660                5,893,211            5,565,449          -                         11,458,660         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728        387,425           1,055,843        135,042              -                      -                      -                      -                  -                5,893,211                  5,893,211            -                    -                         5,893,211           

Task 2.2 Program Management 621,372                 726,365           479,627           363,358           282,040              268,174              -                      -                      -                  -                2,740,937                  -                      2,740,937          -                         2,740,937           

Task 2.3 PMT Engineering 1,494,907              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 854,888                 1,297,998        534,728           1,346,741        1,495,099           41,068,044         40,000,000         -                      -                  -                86,597,498                1,379,716            1,470,950          83,746,832             86,597,498         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086             214,459           135,507           194,787              239,124              -                      -                      -                  -                879,475                     879,475               -                    -                         879,475              

Task 3.2 Regional Consultant ROW Work 139,933                 -                  -                  -                  125,395              234,913              -                      -                      -                  -                500,241                     500,241               -                    -                         500,241              

Task 3.3 PMT ROW Work 29,657                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530           -                  -                  -                      -                      -                      -                      -                  -                759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719           -                  -                  -                      -                      -                      -                      -                  -                639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      40,000,000         40,000,000         -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies for Environmental Review 249,603                 196,801           320,270           1,211,234        1,174,917           594,007              -                      -                      -                  -                3,746,832                  -                      -                    3,746,832               3,746,832           

Task 4 Project Administration (SWCAP) 30,791                   -                  -                  1,792               -                      5,883                  -                      -                      -                  -                38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,425,842              7,326,541        3,448,583        3,908,900        3,935,321           44,906,906         40,000,000         -                      -                  -                112,952,093              18,933,946          10,232,849        83,785,298             112,952,093       

FCP Expenditures and Forecast 
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management -                         -                  31,136,331      45,926,766      49,414,481         91,901,379         102,776,397       86,535,812         4,269,246        -                411,960,411              -                      255,864,076      156,096,335           411,960,411       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                  30,657,544      39,857,425      39,928,569         49,330,656         50,125,189         42,333,246         -                  -                252,232,630              -                      246,450,411      5,782,219               252,232,630       

Task 5.1.2 Network Integration (Task 15) -                         -                  423,039           1,356,016        1,818,529           1,543,599           2,399,853           1,872,629           -                  -                9,413,665                  -                      9,413,665          -                         9,413,665           

Task 5.2 Project Construction Management

Task 5.2.1 Project Construction Management 1 -                         -                  55,748             4,713,325        5,908,043           9,744,792           9,744,792           4,733,300           -                  -                34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.2.2 Project Construction Management 2-3 -                         -                  -                  -                  1,759,340           19,268,374         25,233,257         23,130,486         2,453,233        -                71,844,690                -                      -                    71,844,690             71,844,690         

Task 5.2.3 Project Construction Management 4 -                         -                  -                  -                  -                      7,823,366           7,823,366           7,171,419           760,605           -                23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.2.4 Project Construction Management 5 -                         -                  -                  -                  -                      4,190,591           7,449,940           7,294,732           1,055,408        -                19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                  16,679,185      88,761,357      141,744,270       343,116,707       201,938,664       11,920,687         -                  -                804,160,871              24,327,386          -                    779,833,485           804,160,871       

Task 6.1 Real Property - Preliminary R.O.W -                         -                  10,898,056      9,374,743        4,054,588           -                      -                      -                      -                  -                24,327,386                24,327,386          -                    -                         24,327,386         

Task 6.2 Real Property - R.O.W Services & Relocation -                         -                  781,129           79,386,615      137,689,682       343,116,707       201,938,664       11,920,687         -                  -                774,833,485              -                      -                    774,833,485           774,833,485       

Task 6.2.1 CP1 ROW Services & Relocation -                         -                  781,129           79,374,721      121,177,647       97,070,408         -                      -                      -                  -                298,403,905              -                      -                    298,403,905           298,403,905       

Task 6.2.2 CP2-3 ROW Services & Relocation -                         -                  -                  11,894             16,512,036         141,578,369       143,119,484       10,000,000         -                  -                311,221,783              -                      -                    311,221,783           311,221,783       

Task 6.2.3 CP4 ROW Services & Relocation -                         -                  -                  -                  -                      104,467,930       58,819,180         1,920,687           -                  -                165,207,797              -                      -                    165,207,797           165,207,797       

Task 6.3 Real Property -Environmental Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 6.3.1 CP1 ROW Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 6.3.2 CP2-3 ROW Mitigation -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 6.3.3 CP4 ROW Mitigation -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 7 Early Work Program - N/A -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                  -                  84,767,382      116,234,384       1,209,316,098    1,216,857,467    1,029,032,540    497,838,653    -                4,154,046,525           -                      -                    4,154,046,525        4,154,046,525    

Task 8.1 SR-99 -                         -                  -                  14,900,000      6,582,821           59,500,000         66,937,500         43,312,500         34,667,179      -                225,900,000              -                      -                    225,900,000           225,900,000       

-                      -                    -                         -                     

Task 8.2 CP1 -                         -                  -                  69,867,382      73,237,538         487,591,496       464,036,400       198,755,184       -                  -                1,293,488,000           -                      -                    1,293,488,000        1,293,488,000    

Task 8.2.1 D-B CP1 -                         -                  -                  67,367,382      62,229,962         439,144,113       349,442,530       113,882,522       -                  -                1,032,066,509           -                      -                    1,032,066,509        1,032,066,509    

Task 8.2.2 CP1 Contingency -                         -                  -                  -                  -                      -                      66,146,486         84,872,662         -                  -                151,019,148              -                      -                    151,019,148           151,019,148       

Task 8.2.3 Third Parties CP1 -                         -                  -                  2,500,000        11,007,576         48,447,384         48,447,384         -                      -                  -                110,402,343              -                      -                    110,402,343           110,402,343       

Task 8.3 CP2-3 -                         -                  -                  -                  36,414,025         426,677,790       379,357,098       534,879,488       418,439,489    -                1,795,767,890           -                      -                    1,795,767,890        1,795,767,890    

Task 8.3.1 D-B CP2-3 -                         -                  -                  -                  36,414,025         332,230,466       332,230,466       332,230,466       332,230,466    -                1,365,335,890           -                      -                    1,365,335,890        1,365,335,890    

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                         -                  -                  -                  -                      7,308,000           7,308,000           7,308,000           7,308,000        -                29,232,000                -                      -                    29,232,000             29,232,000         

Task 8.3.2 CP2-3 Contingency -                         -                  -                  -                  -                      -                      -                      184,376,471       76,823,529      -                261,200,000              -                      -                    261,200,000           261,200,000       

Task 8.3.3 Third Parties / Support Costs CP2-3 -                         -                  -                  -                  -                      87,139,324         39,818,631         10,964,551         2,077,494        -                140,000,000              -                      -                    140,000,000           140,000,000       

Task 8.4 CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.1 D-B CP4 -                         -                  -                  -                  -                      185,553,294       121,935,022       75,185,231         10,121,089      -                392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.2 CP4 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.4.3 Third Parties / Support Costs CP4 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.5 CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.1 D-B CP5 -                         -                  -                  -                  -                      49,993,517         184,591,448       176,900,138       34,610,897      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.2 CP5 Contingency -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

-                  -                      -                      -                      -                      -                  -                

Task 9 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         108,023,253       -                  -                154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         -                      -                  -                46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                  -                  -                  -                      -                      -                      108,023,253       -                  -                108,023,253              -                      -                    108,023,253           108,023,253       

-                  -                      -                      -                      -                      -                  -                

Task 10 Unallocated Contingency -                         -                  -                  -                  -                      -                      79,317,718         79,317,718         39,658,859      -                198,294,295              -                      -                    198,294,295           198,294,295       

Task 10.1 Unallocated Contingency -                         -                  -                  -                  -                      -                      79,317,718         79,317,718         39,658,859      -                198,294,295              -                      -                    198,294,295           198,294,295       

Construction Subtotal -                         -                  47,815,516      219,455,505    307,393,135       1,655,900,961    1,635,590,578    1,314,830,010    541,766,759    -                5,722,752,462           24,327,386          255,864,076      5,442,561,002        5,722,752,462    

Total 131,037,215          125,614,718    130,632,373    282,658,070    365,979,135       1,743,564,152    1,701,078,500    1,324,421,541    541,766,759    -                6,346,752,462           364,442,451        402,313,840      5,579,996,173        6,346,752,462    

 FCP Expenditures and Forecast 
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      Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     130,188,910$                 114,040,447$          -$                      244,229,358$          

Task 2:Preliminary Engineering -$                     114,275,804$                 100,101,182$          -$                      214,376,987$          

Task 3:Other Related Work Need -$                     76,732,223$                   35,765,910$            52,100,000$          164,598,133$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,620,999  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 185,430,002$                 188,515,619$          -$                      411,960,411$          

Task 6: Real Property Acquisition  $          8,984,784 427,187,124$                 367,988,963$          -$                      804,160,871$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      634,811,166 1,618,318,106$              1,900,917,252$       -$                      4,154,046,525$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      138,786,007 -$                               59,508,288$            -$                      198,294,295$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,231  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $      6,346,752,462 

Task Description State Local Total

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     78,066,516$                68,383,247$                -$                     146,449,764$             

Resource Agencies/Legal Costs Phase 1 -$                     24,328,673$                21,310,976$                -$                     45,639,649$               

San Francisco - San Jose -$                     16,067,555$                14,074,556$                -$                     30,142,111$               

San Jose – Merced -$                     31,156,725$                27,292,085$                -$                     58,448,810$               

Merced - Fresno -$                     24,375,975$                21,352,411$                -$                     45,728,386$               

Fresno – Bakersfield -$                     48,023,150$                42,066,421$                -$                     90,089,571$               

Bakersfield – Palmdale -$                     20,631,576$                18,072,462$                -$                     38,704,039$               

Palmdale - Los Angeles -$                     30,953,838$                27,114,364$                -$                     58,068,202$               

Los Angeles - Anaheim -$                     10,092,930$                8,841,016$                  -$                     18,933,946$               

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                     371,461$                     -$                     795,522$                     

Station Area Planning -$                     5,500,000$                  1,400,000$                  4,100,000$          11,000,000$               

Southern CA Improvements -$                     32,000,000$                -$                            48,000,000$        80,000,000$               

-$                    321,620,999$          250,279,000$          52,100,000$     624,000,000$             

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL   
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 Annual Expenditures by FRA Task 

 

EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 243,589$             244,229$          51,291$       51,532$    39,465$    30,639$    28,532$       28,210$         9,185$           5,376$           -$           -$           -$           -$           244,229$              

Task 2 A PE 15% and 30% Design 215,683                214,377             67,963         51,020       34,492       24,643       19,835          7,756             4,602             4,065             -             -             -             -             214,377$              

Task 3 A Other Related Work 163,932                164,598             11,124         23,063       8,860         7,903         10,219          51,579           51,701           150                 -             -             -             -             164,598$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 411,951                411,960             -                -             31,136       45,927       49,414          91,901           102,776         86,536           4,269         -             -             -             411,960$              

Task 6 B Real Property Acquisition 804,171                804,161             -                -             16,679       88,761       141,744       343,117         201,939         11,921           -             -             -             -             804,161$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 3,892,847            4,154,047         -                -             -             84,767       116,234       1,209,316     1,216,857     1,029,033     497,839    -             -             -             4,154,047$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 459,494                198,294             -                -             -             -             -                -                  79,318           79,318           39,659       -             -             -             198,294$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          131,037$    125,615$  82,817$    63,203$    58,586$       87,663$         65,488$         9,592$           -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,816$    219,456$  307,393$     1,655,901$   1,635,591$   1,314,830$   541,767$  -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,037$    125,615$  130,632$  282,658$  365,979$     1,743,564$   1,701,079$   1,324,422$   541,767$  -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget
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  Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,963$       367,348$       284,531$       221,329$       162,743$       75,079$         9,592$           (0)$                  (0)$                  (0)$                  (0)$                  624,000$       

Environmental Use 131,037         125,615         82,817           63,203           58,586           87,663           65,488           9,592              -                  -                  -                  -                  624,000         

Environmental Balance 492,963$       367,348$       284,531$       221,329$       162,743$       75,079$         9,592$           (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,937$   5,455,481$   5,148,088$   3,492,187$   1,856,597$   541,767$       (0)$                  (0)$                  (0)$                  5,722,752$   

Construction Use -                  -                  47,816           219,456         307,393         1,655,901     1,635,591     1,314,830     541,767         -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,937$   5,455,481$   5,148,088$   3,492,187$   1,856,597$   541,767$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Balance 6,215,715$   6,090,101$   5,959,468$   5,676,810$   5,310,831$   3,567,267$   1,866,188$   541,767$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Total Sources 6,346,752$   6,215,715$   6,090,101$   5,959,468$   5,676,810$   5,310,831$   3,567,267$   1,866,188$   541,767$       (0)$                  (0)$                  (0)$                  6,346,752$   

Total Uses 131,037         125,615         130,632         282,658         365,979         1,743,564     1,701,079     1,324,422     541,767         -                  -                  -                  6,346,752     

Balance 6,215,715$   6,090,101$   5,959,468$   5,676,810$   5,310,831$   3,567,267$   1,866,188$   541,767$       (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Notes:

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)

  



Draft FCP Report June 2015 v1.4  12 of 21 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$              256,102$                   193,295$                  110,478$            47,276$              47,276$              18,300$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       321,621$         

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279                184,760                      121,953                    121,953              121,953              63,367                 31,065                 9,442                   (0)                          (0)                          (0)                          -                       250,279           

Local 52,100                   52,100                        52,100                       52,100                 52,100                 52,100                 25,715                 150                       0                           0                           0                           0                           52,100              

Environmental Subtotal 624,000$              492,963$                   367,348$                  284,531$            221,329$            162,743$            75,079$              9,592$                 (0) (0) (0) 0 624,000$         

ARRA 2,230,935$          2,230,935$                2,230,935$              2,183,120$        1,963,664$        1,847,685$        709,352$            -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 928,620                928,620                      928,620                    928,620              928,620              928,620              893,088              705,137              356,434              -                       -                       -                       928,620           

State 2,563,197             2,563,197                  2,563,197                 2,563,197           2,563,197           2,371,783           1,889,747           1,151,460           185,333              -                       -                       -                       2,563,197        

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$          5,722,752$                5,722,752$              5,674,937$        5,455,481$        5,148,088$        3,492,187$        1,856,597$        541,767$            -$                     -$                     -$                     5,722,752$     

Uses:
ARRA 65,519$                62,807$                      82,817$                    63,203$              -$                     28,976$              18,300$              -$                     -$                     -$                     -$                     -$                     321,621$         

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 65,519                   62,807                        -                             -                       58,586                 32,302                 21,623                 9,442                   -                       -                       -                       -                       250,279           

Local -                         -                               -                             -                       -                       26,385                 25,565                 150                       -                       -                       -                       -                       52,100              

Environmental Subtotal 131,037$              125,615$                   82,817$                    63,203$              58,586$              87,663$              65,488$              9,592$                 -$                     -$                     -$                     -$                     624,000$         

ARRA -$                       -$                            47,816$                    219,456$            115,979$            1,138,333$        709,352$            -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 -                         -                               -                             -                       -                       35,532                 187,951              348,703              356,434              -                       -                       -                       928,620           

State -                         -                               -                             -                       191,414              482,036              738,287              966,127              185,333              -                       -                       -                       2,563,197        

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal -$                       -$                            47,816$                    219,456$            307,393$            1,655,901$        1,635,591$        1,314,830$        541,767$            -$                     -$                     -$                     5,722,752$     

Balance:
ARRA 256,102$              193,295$                   110,478$                  47,276$              47,276$              18,300$              (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

FY10 -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 184,760                121,953                      121,953                    121,953              63,367                 31,065                 9,442                   (0)                          (0)                          (0)                          (0)                          -                       (0)                       

Local 52,100                   52,100                        52,100                       52,100                 52,100                 25,715                 150                       0                           0                           0                           0                           0                           0                        

Environmental Subtotal 492,963$              367,348$                   284,531$                  221,329$            162,743$            75,079$              9,592$                 (0)                          (0)$                       (0)$                       (0)$                       0$                         0$                      

ARRA 2,230,935$          2,230,935$                2,183,119$              1,963,664$        1,847,685$        709,352$            (0)$                       -$                     -$                     -$                     -$                     -$                     (0)$                    

FY10 928,620                928,620                      928,620                    928,620              928,620              893,088              705,137              356,434              0                           -                       -                       -                       (0)                       

State 2,563,197             2,563,197                  2,563,197                 2,563,197           2,371,783           1,889,747           1,151,460           185,333              0                           -                       -                       -                       (0)                       

Local -                         -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$          5,722,752$                5,674,936$              5,455,481$        5,148,088$        3,492,187$        1,856,596$        541,767$            1$                         -$                     -$                     -$                     (0)$                    

Balance 6,215,715$          6,090,100$                5,959,468$              5,676,810$        5,310,831$        3,567,266$        1,866,188$        541,767$            1$                         (0)$                       (0)$                       0$                         (0)$                    

Total Sources 6,346,752$          6,215,715$                6,090,100$              5,959,468$        5,676,810$        5,310,831$        3,567,266$        1,866,189$        541,767$            (0)$                       (0)$                       0$                         6,346,752$     

Total Uses 131,037                125,615                      130,632                    282,658              365,979              1,743,564           1,701,079           1,324,422           541,767              -                       -                       -                       6,346,752        

Balance 6,215,715$          6,090,100$                5,959,468$              5,676,810$        5,310,831$        3,567,266$        1,866,188$        541,767$            0$                         (0)$                       (0)$                       0$                         (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,849$       276,443$       269,613$       263,648$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,507         205,101         198,271         192,306         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,456$       533,644$       519,983$       508,054$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,737$           6,122$           6,537$           5,674$           5,600$           5,920$           6,182$           6,406$           6,830$           5,965$           7,546$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,737              6,122              6,537              5,674              5,600              5,920              6,182              6,406              6,830              5,965              7,546              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,473$           12,245$         13,075$         11,349$         11,200$         11,839$         12,363$         12,812$         13,661$         11,929$         15,091$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,849$       276,443$       269,613$       263,648$       256,102$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,507         205,101         198,271         192,306         184,760         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,456$       533,644$       519,983$       508,054$       492,963$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   6,215,715$   

Total Sources 6,346,752$   6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   

Total Uses -                  5,473              12,245           13,075           11,349           11,200           11,839           12,363           12,812           13,661           11,929           15,091           

Balance 6,346,752$   6,341,279$   6,329,034$   6,315,960$   6,304,611$   6,293,411$   6,281,572$   6,269,209$   6,256,396$   6,242,736$   6,230,806$   6,215,715$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,102$     251,493$     245,999$     241,042$     236,368$     232,181$     227,346$     222,550$     217,363$     211,494$     205,949$     200,457$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 184,760       180,151       174,657       169,700       165,026       160,839       156,004       151,208       146,021       140,152       134,607       129,115       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 492,963$     483,743$     472,757$     462,842$     453,495$     445,120$     435,450$     425,859$     415,484$     403,746$     392,656$     381,672$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,610$          5,493$          4,957$          4,674$          4,187$          4,835$          4,796$          5,188$          5,869$          5,545$          5,492$          7,162$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,610            5,493            4,957            4,674            4,187            4,835            4,796            5,188            5,869            5,545            5,492            7,162            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,219$          10,987$       9,915$          9,347$          8,375$          9,670$          9,591$          10,375$       11,737$       11,090$       10,984$       14,324$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,493$     245,999$     241,042$     236,368$     232,181$     227,346$     222,550$     217,363$     211,494$     205,949$     200,457$     193,295$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 180,151       174,657       169,700       165,026       160,839       156,004       151,208       146,021       140,152       134,607       129,115       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 483,743$     472,757$     462,842$     453,495$     445,120$     435,450$     425,859$     415,484$     403,746$     392,656$     381,672$     367,348$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 6,090,101$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,215,715$ 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 

Total Uses 9,219            10,987          9,915            9,347            8,375            9,670            9,591            10,375          11,737          11,090          10,984          14,324          

Balance 6,206,496$ 6,195,509$ 6,185,594$ 6,176,247$ 6,167,872$ 6,158,202$ 6,148,611$ 6,138,236$ 6,126,499$ 6,115,408$ 6,104,424$ 6,090,101$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,295$     187,118$     179,887$    172,746$    165,179$    158,636$    152,711$    146,438$    140,050$    132,455$    125,861$    118,489$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 367,348$     361,171$     353,940$    346,799$    339,232$    332,689$    326,764$    320,491$    314,103$    306,508$    299,914$    292,542$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,178$          7,231$          7,141$         7,566$         6,543$         5,925$         6,273$         6,388$         7,595$         6,594$         7,372$         8,010$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,452$         4,958$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,452$         4,958$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 187,118$     179,887$     172,746$    165,179$    158,636$    152,711$    146,438$    140,050$    132,455$    125,861$    118,489$    110,478$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 361,171$     353,940$     346,799$    339,232$    332,689$    326,764$    320,491$    314,103$    306,508$    299,914$    292,542$    284,531$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 2,183,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 5,674,937$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 5,959,468$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,090,101$ 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 

Total Uses 8,582            10,459          10,119         11,075         9,745           9,267           9,695           9,938           11,217         10,743         16,824         12,969         

Balance 6,081,518$ 6,071,059$ 6,060,940$ 6,049,865$ 6,040,121$ 6,030,854$ 6,021,160$ 6,011,221$ 6,000,004$ 5,989,261$ 5,972,437$ 5,959,468$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,478$     105,327$     99,234$       93,481$       87,258$       81,698$       77,050$       72,131$       67,631$       62,789$       58,010$       52,594$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,531$     279,380$     273,287$     267,534$     261,311$     255,751$     251,103$     246,184$     241,684$     236,842$     232,063$     226,647$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,120$ 2,178,926$ 2,145,210$ 2,131,443$ 2,117,865$ 2,103,103$ 2,091,053$ 2,078,815$ 2,063,814$ 2,039,916$ 2,004,830$ 1,994,190$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,937$ 5,670,743$ 5,637,027$ 5,623,260$ 5,609,682$ 5,594,920$ 5,582,870$ 5,570,632$ 5,555,631$ 5,531,734$ 5,496,648$ 5,486,007$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,416$          5,318$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 5,151$          6,094$          5,753$          6,223$          5,560$          4,648$          4,919$          4,501$          4,841$          4,780$          5,416$          5,318$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,194$          33,716$       13,767$       13,578$       14,762$       12,050$       12,238$       15,001$       23,897$       35,086$       10,641$       21,109$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,194$          33,716$       13,767$       13,578$       14,762$       12,050$       12,238$       15,001$       23,897$       35,086$       10,641$       21,109$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,327$     99,234$       93,481$       87,258$       81,698$       77,050$       72,131$       67,631$       62,789$       58,010$       52,594$       47,276$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 279,380$     273,287$     267,534$     261,311$     255,751$     251,103$     246,184$     241,684$     236,842$     232,063$     226,647$     221,329$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,210$ 2,131,443$ 2,117,865$ 2,103,103$ 2,091,053$ 2,078,815$ 2,063,814$ 2,039,916$ 2,004,830$ 1,994,190$ 1,973,081$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,743$ 5,637,027$ 5,623,260$ 5,609,682$ 5,594,920$ 5,582,870$ 5,570,632$ 5,555,631$ 5,531,734$ 5,496,648$ 5,486,007$ 5,464,898$ 

Balance 5,950,124$ 5,910,314$ 5,890,794$ 5,870,993$ 5,850,672$ 5,833,973$ 5,816,816$ 5,797,315$ 5,768,576$ 5,728,710$ 5,712,654$ 5,686,227$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,468$ 5,950,124$ 5,910,314$ 5,890,794$ 5,870,993$ 5,850,672$ 5,833,973$ 5,816,816$ 5,797,315$ 5,768,576$ 5,728,710$ 5,712,654$ 

Total Uses 9,344            39,810          19,520          19,801          20,322          16,698          17,157          19,502          28,739          39,866          16,056          26,427          

Balance 5,950,124$ 5,910,314$ 5,890,794$ 5,870,993$ 5,850,672$ 5,833,973$ 5,816,816$ 5,797,315$ 5,768,576$ 5,728,710$ 5,712,654$ 5,686,227$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       118,487       113,733       109,117       104,013       99,465          95,205          90,802          85,900          82,127          77,933          72,766          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 221,329$     217,863$     213,109$     208,493$     203,389$     198,841$     194,581$     190,178$     185,275$     181,503$     177,308$     172,142$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,936,787$ 1,922,434$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,542,257    2,517,217    2,500,535    2,479,004    2,448,097    2,426,828    2,413,078    2,403,379    2,375,897    2,371,783    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,455,481$ 5,434,542$ 5,409,501$ 5,392,820$ 5,371,288$ 5,340,381$ 5,319,112$ 5,305,363$ 5,295,663$ 5,268,182$ 5,237,190$ 5,222,837$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 3,466            4,754            4,616            5,104            4,548            4,260            4,403            4,902            3,772            4,195            5,166            9,399            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 3,466$          4,754$          4,616$          5,104$          4,548$          4,260$          4,403$          4,902$          3,772$          4,195$          5,166$          9,399$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  26,877$       14,353$       74,749$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 20,940          25,040          16,681          21,531          30,907          21,269          13,750          9,699            27,482          4,114            -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,940$       25,040$       16,681$       21,531$       30,907$       21,269$       13,750$       9,699$          27,482$       30,992$       14,353$       74,749$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 118,487       113,733       109,117       104,013       99,465          95,205          90,802          85,900          82,127          77,933          72,766          63,367          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 217,863$     213,109$     208,493$     203,389$     198,841$     194,581$     190,178$     185,275$     181,503$     177,308$     172,142$     162,743$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,963,664$ 1,936,787$ 1,922,434$ 1,847,685$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,542,257    2,517,217    2,500,535    2,479,004    2,448,097    2,426,828    2,413,078    2,403,379    2,375,897    2,371,783    2,371,783    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,434,542$ 5,409,501$ 5,392,820$ 5,371,288$ 5,340,381$ 5,319,112$ 5,305,363$ 5,295,663$ 5,268,182$ 5,237,190$ 5,222,837$ 5,148,088$ 

Balance 5,652,404$ 5,622,610$ 5,601,312$ 5,574,677$ 5,539,222$ 5,513,693$ 5,495,540$ 5,480,938$ 5,449,685$ 5,414,498$ 5,394,979$ 5,310,831$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,676,810$ 5,652,404$ 5,622,610$ 5,601,312$ 5,574,677$ 5,539,222$ 5,513,693$ 5,495,540$ 5,480,938$ 5,449,685$ 5,414,498$ 5,394,979$ 

Total Uses 24,406          29,794          21,298          26,635          35,455          25,529          18,153          14,602          31,254          35,186          19,519          84,148          

Balance 5,652,404$ 5,622,610$ 5,601,312$ 5,574,677$ 5,539,222$ 5,513,693$ 5,495,540$ 5,480,938$ 5,449,685$ 5,414,498$ 5,394,979$ 5,310,831$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 47,276$       43,896$       40,627$       37,296$       33,966$       30,697$       27,900$       26,300$       24,700$       23,100$       21,500$       19,900$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 63,367          61,520          59,783          57,984          56,186          54,449          51,994          48,587          45,181          41,529          38,123          34,594          

Local 52,100          49,901          47,702          45,504          43,305          41,106          38,907          36,708          34,510          32,311          30,112          27,913          

Environmental Subtotal 162,743$     155,317$     148,112$     140,784$     133,456$     126,251$     118,801$     111,596$     104,391$     96,940$       89,735$       82,407$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,847,685$ 1,709,262$ 1,578,152$ 1,480,598$ 1,351,319$ 1,217,206$ 1,113,959$ 1,046,085$ 979,303$     913,161$     849,033$     781,496$     

FY10 928,620       927,611       926,613       925,759       924,807       923,764       922,693       921,743       920,808       919,882       907,056       900,303       

State 2,371,783    2,367,025    2,356,622    2,333,087    2,327,235    2,313,377    2,264,749    2,197,825    2,131,978    2,066,762    2,015,460    1,954,677    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,148,088$ 5,003,897$ 4,861,387$ 4,739,444$ 4,603,361$ 4,454,347$ 4,301,402$ 4,165,654$ 4,032,089$ 3,899,805$ 3,771,549$ 3,636,476$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,379$          3,269$          3,331$          3,331$          3,269$          2,797$          1,600$          1,600$          1,600$          1,600$          1,600$          1,600$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,847            1,737            1,798            1,798            1,737            2,455            3,406            3,406            3,652            3,406            3,529            3,529            

Local 2,199            2,199            2,199            2,199            2,199            2,199            2,199            2,199            2,199            2,199            2,199            2,199            

Environmental Subtotal 7,426$          7,205$          7,328$          7,328$          7,205$          7,450$          7,205$          7,205$          7,450$          7,205$          7,328$          7,328$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 138,424$     131,110$     97,554$       129,278$     134,113$     103,247$     67,874$       66,782$       66,142$       64,128$       67,537$       72,144$       

FY10 1,009            998                854                953                1,043            1,071            950                935                926                12,826          6,754            7,214            

State 4,758            10,403          23,535          5,852            13,858          48,628          66,924          65,847          65,216          51,302          60,783          64,930          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 144,191$     142,510$     121,943$     136,083$     149,014$     152,945$     135,748$     133,565$     132,284$     128,256$     135,073$     144,288$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 43,896$       40,627$       37,296$       33,966$       30,697$       27,900$       26,300$       24,700$       23,100$       21,500$       19,900$       18,300$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 61,520          59,783          57,984          56,186          54,449          51,994          48,587          45,181          41,529          38,123          34,594          31,065          

Local 49,901          47,702          45,504          43,305          41,106          38,907          36,708          34,510          32,311          30,112          27,913          25,715          

Environmental Subtotal 155,317$     148,112$     140,784$     133,456$     126,251$     118,801$     111,596$     104,391$     96,940$       89,735$       82,407$       75,079$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,709,262$ 1,578,152$ 1,480,598$ 1,351,319$ 1,217,206$ 1,113,959$ 1,046,085$ 979,303$     913,161$     849,033$     781,496$     709,352$     

FY10 927,611       926,613       925,759       924,807       923,764       922,693       921,743       920,808       919,882       907,056       900,303       893,088       

State 2,367,025    2,356,622    2,333,087    2,327,235    2,313,377    2,264,749    2,197,825    2,131,978    2,066,762    2,015,460    1,954,677    1,889,747    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,003,897$ 4,861,387$ 4,739,444$ 4,603,361$ 4,454,347$ 4,301,402$ 4,165,654$ 4,032,089$ 3,899,805$ 3,771,549$ 3,636,476$ 3,492,187$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 5,159,214$ 5,009,499$ 4,880,228$ 4,736,818$ 4,580,598$ 4,420,202$ 4,277,250$ 4,136,480$ 3,996,745$ 3,861,284$ 3,718,883$ 3,567,267$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,310,831$ 5,159,214$ 5,009,499$ 4,880,228$ 4,736,818$ 4,580,598$ 4,420,202$ 4,277,250$ 4,136,480$ 3,996,745$ 3,861,284$ 3,718,883$ 

Total Uses 151,617       149,716       129,271       143,410       156,219       160,396       142,953       140,770       139,734       135,461       142,401       151,616       

Balance 5,159,214$ 5,009,499$ 4,880,228$ 4,736,818$ 4,580,598$ 4,420,202$ 4,277,250$ 4,136,480$ 3,996,745$ 3,861,284$ 3,718,883$ 3,567,267$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 18,300$       16,781$       15,263$       13,744$       12,225$       9,540$          6,854$          4,169$          817$             631$             446$             260$             

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 31,065          29,294          27,445          25,634          23,863          22,053          20,243          18,433          16,701          14,852          13,120          11,271          

Local 25,715          23,576          21,438          19,300          17,162          16,190          15,219          14,247          13,942          10,471          6,999            3,527            

Environmental Subtotal 75,079$       69,652$       64,145$       58,678$       53,250$       47,783$       42,316$       36,849$       31,460$       25,954$       20,565$       15,059$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 709,352$     634,152$     520,379$     410,472$     301,047$     192,331$     82,808$       (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 893,088       860,683       859,687       858,726       857,768       856,817       855,858       854,907       853,942       819,649       755,460       730,777       

State 1,889,747    1,846,952    1,819,504    1,792,989    1,766,590    1,740,363    1,713,940    1,661,714    1,524,846    1,421,967    1,357,227    1,254,019    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,492,187$ 3,341,786$ 3,199,570$ 3,062,187$ 2,925,406$ 2,789,510$ 2,652,606$ 2,516,620$ 2,378,788$ 2,241,615$ 2,112,687$ 1,984,795$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,519$          1,519$          1,519$          1,519$          2,685$          2,685$          2,685$          3,352$          185$             185$             185$             260$             

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,771            1,849            1,810            1,771            1,810            1,810            1,810            1,732            1,849            1,732            1,849            1,829            

Local 2,138            2,138            2,138            2,138            972                972                972                305                3,472            3,472            3,472            3,377            

Environmental Subtotal 5,428$          5,506$          5,467$          5,428$          5,467$          5,467$          5,467$          5,389$          5,506$          5,389$          5,506$          5,467$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 75,201$       113,773$     109,906$     109,425$     108,717$     109,523$     82,808$       -$              -$              -$              -$              -$              

FY10 32,406          996                962                957                951                958                952                965                34,293          64,189          24,683          25,640          

State 42,795          27,448          26,515          26,399          26,228          26,422          52,227          136,867       102,880       64,740          103,208       102,559       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 150,401$     142,216$     137,383$     136,781$     135,896$     136,904$     135,986$     137,832$     137,173$     128,928$     127,891$     128,199$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 16,781$       15,263$       13,744$       12,225$       9,540$          6,854$          4,169$          817$             631$             446$             260$             (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 29,294          27,445          25,634          23,863          22,053          20,243          18,433          16,701          14,852          13,120          11,271          9,442            

Local 23,576          21,438          19,300          17,162          16,190          15,219          14,247          13,942          10,471          6,999            3,527            150                

Environmental Subtotal 69,652$       64,145$       58,678$       53,250$       47,783$       42,316$       36,849$       31,460$       25,954$       20,565$       15,059$       9,592$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 634,152$     520,379$     410,472$     301,047$     192,331$     82,808$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 860,683       859,687       858,726       857,768       856,817       855,858       854,907       853,942       819,649       755,460       730,777       705,137       

State 1,846,952    1,819,504    1,792,989    1,766,590    1,740,363    1,713,940    1,661,714    1,524,846    1,421,967    1,357,227    1,254,019    1,151,460    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,341,786$ 3,199,570$ 3,062,187$ 2,925,406$ 2,789,510$ 2,652,606$ 2,516,620$ 2,378,788$ 2,241,615$ 2,112,687$ 1,984,795$ 1,856,597$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 3,411,438$ 3,263,715$ 3,120,865$ 2,978,656$ 2,837,293$ 2,694,922$ 2,553,469$ 2,410,248$ 2,267,569$ 2,133,252$ 1,999,854$ 1,866,188$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 3,567,267$ 3,411,438$ 3,263,715$ 3,120,865$ 2,978,656$ 2,837,293$ 2,694,922$ 2,553,469$ 2,410,248$ 2,267,569$ 2,133,252$ 1,999,854$ 

Total Uses 155,829       147,723       142,850       142,209       141,363       142,371       141,453       143,221       142,679       134,317       133,398       133,666       

Balance 3,411,438$ 3,263,715$ 3,120,865$ 2,978,656$ 2,837,293$ 2,694,922$ 2,553,469$ 2,410,248$ 2,267,569$ 2,133,252$ 1,999,854$ 1,866,188$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -                -                -                -             -             -             -             -             

State 9,442            8,679            7,844            7,081            6,282            5,483            4,721            3,886        3,159        2,360        1,598        763            

Local 150                138                125                113                100                88                  75                  63              50              38              25              13              

Environmental Subtotal 9,592$          8,816$          7,969$          7,194$          6,382$          5,571$          4,796$          3,948$      3,209$      2,398$      1,623$      775$          
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 705,137       689,108       676,217       575,464       532,461       491,610       451,527       430,293    416,758    409,740    401,581    393,872    

State 1,151,460    1,039,260    923,237       879,323       781,294       685,973       592,447       507,513    438,091    362,811    289,382    220,006    

Local -                -                -                -                -                -                -                -             -             -             -             -             

Construction Subtotal 1,856,597$ 1,728,368$ 1,599,454$ 1,454,787$ 1,313,755$ 1,177,583$ 1,043,974$ 937,806$ 854,849$ 772,551$ 690,963$ 613,878$ 
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

FY10 -                -                -                -                -                -                -                -             -             -             -             -             

State 763                835                763                799                799                763                835                726            799            763            835            763            

Local 13                  13                  13                  13                  13                  13                  13                  13              13              13              13              13              

Environmental Subtotal 775$             848$             775$             811$             811$             775$             848$             739$          811$          775$          848$          775$          
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

FY10 16,029          12,891          100,753       43,003          40,852          40,083          21,234          13,535      7,019        8,159        7,708        37,439      

State 112,200       116,023       43,914          98,030          95,320          93,526          84,935          69,422      75,279      73,430      69,376      34,673      

Local -                -                -                -                -                -                -                -             -             -             -             -             

Construction Subtotal 128,229$     128,914$     144,667$     141,032$     136,172$     133,609$     106,168$     82,957$    82,298$    81,588$    77,084$    72,112$    
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -                -                -                -             -             -             -             -             

State 8,679            7,844            7,081            6,282            5,483            4,721            3,886            3,159        2,360        1,598        763            (0)               

Local 138                125                113                100                88                  75                  63                  50              38              25              13              0                 

Environmental Subtotal 8,816$          7,969$          7,194$          6,382$          5,571$          4,796$          3,948$          3,209$      2,398$      1,623$      775$          (0)$             
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 689,108       676,217       575,464       532,461       491,610       451,527       430,293       416,758    409,740    401,581    393,872    356,434    

State 1,039,260    923,237       879,323       781,294       685,973       592,447       507,513       438,091    362,811    289,382    220,006    185,333    

Local -                -                -                -                -                -                -                -             -             -             -             -             

Construction Subtotal 1,728,368$ 1,599,454$ 1,454,787$ 1,313,755$ 1,177,583$ 1,043,974$ 937,806$     854,849$ 772,551$ 690,963$ 613,878$ 541,767$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 1,737,185$ 1,607,423$ 1,461,981$ 1,320,137$ 1,183,154$ 1,048,770$ 941,754$     858,058$ 774,949$ 692,585$ 614,654$ 541,767$ 
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$              -$              -$              -$          -$          -$          -$          -$          

Total Sources 1,866,188$ 1,737,185$ 1,607,423$ 1,461,981$ 1,320,137$ 1,183,154$ 1,048,770$ 941,754$ 858,058$ 774,949$ 692,585$ 614,654$ 

Total Uses 129,004       129,762       145,442       141,844       136,983       134,384       107,016       83,696      83,110      82,364      77,932      72,887      

Balance 1,737,185$ 1,607,423$ 1,461,981$ 1,320,137$ 1,183,154$ 1,048,770$ 941,754$     858,058$ 774,949$ 692,585$ 614,654$ 541,767$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 356,434    308,232    260,407    213,728     213,620$   182,758$   169,769$ 141,474$ 113,179$ 84,885$   56,590$   28,295$   

State 185,333    164,675    144,179    124,173     62,464        31,602        0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 541,767$ 472,906$ 404,586$ 337,901$   276,084$   214,360$   169,769$ 141,474$ 113,179$ 84,885$   56,590$   28,295$   
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 48,202      47,824      46,679      108              30,862        12,989        28,295     28,295     28,295     28,295     28,295     28,295     

State 20,658      20,496      20,005      61,710        30,862        31,602        -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 68,860$    68,321$    66,685$    61,817$     61,724$     44,590$     28,295$   28,295$   28,295$   28,295$   28,295$   28,295$   
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 308,232    260,407    213,728    213,620     182,758     169,769     141,474   113,179   84,885     56,590     28,295     (0)              

State 164,675    144,179    124,173    62,464        31,602        0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 472,906$ 404,586$ 337,901$ 276,084$   214,360$   169,769$   141,474$ 113,179$ 84,885$   56,590$   28,295$   (0)$            

0 0 0 0 0 0 0 0 0 0 0 0

Balance 472,906$ 404,586$ 337,901$ 276,084$   214,360$   169,769$   141,474$ 113,179$ 84,885$   56,590$   28,295$   (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 541,767$ 472,906$ 404,586$ 337,901$   276,084$   214,360$   169,769$ 141,474$ 113,179$ 84,885$   56,590$   28,295$   

Total Uses 68,860      68,321      66,685      61,817        61,724        44,590        28,295     28,295     28,295     28,295     28,295     28,295     

Balance 472,906$ 404,586$ 337,901$ 276,084$   214,360$   169,769$   141,474$ 113,179$ 84,885$   56,590$   28,295$   (0)$            

Notes: Please refer to the notes on page 2

($ 000's) 
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